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RMONT COKE WORKS "
RMONT, MARION COUNTY, WV 26554
CIA REMOVAL ACTION , . s " '

ATTN: DENNIS CARNEY, CHARLIE KLEEMAN, ERD/OERR

I. • SITUATION (TUESDAY, 12/05/95, 1800 HOURS)
A. PERSONNEL ON SCENE: EPA-1, ERCS-17, SATA-2.
B. WEATHER ON SCENE: COOL, PARTLY SUNNY, AFTERNOON

SHOWERS HIGH TEMP. IN LOWER 50«.
C. AGENCY COSTS AS OF C.O.B. 12/05/95 CEILING

EPA (DIRECT) $ 187,127 $ 200,000
EPA (INDIRECT) 297,630 360,000
SATA 535,309 685,000
ERCS 6,114,732 8,005,114
OTHER

( UNALLOCATED 3,953,080
$7,134,798 $13,203,194

D. OSC MATLOCK ON SITE TO DIRECT REMOVAL ACTIVITIES.

II. ACTIONS TAKEN
A. ERGS CONTINUED TO SOLIDIFY AND STAGE SLUDGE MATERIAL AT

OX POND #2.
B. ERGS CONTINUED EFFORTS TO MINIMIZE THE LEVEL OF DUST

CLOUDS FROM SOLIDIFICATION OPERATIONS.
_> C. ERGS RECEIVED 3 LOADS OF KILN DUST AND 4 LOADS OF LIME.

D. ERGS CONTINUED TO PUMP WATER OUT OF OX POND f2 INTO
DROP BOX #3 AS NEEDED.

E. ERGS REWORKED THE GRADE WITHIN OX FOND #2, IN ORDER TO
LESSON THE SLOPE.

F. ERCS SHOT GRADES AROUND THE EXISTING PIPE AT OX POND
: *2, OPTIONS ARE NOW BEING CONSIDERED FOR FUTURE

ACTIONS.
6. DEMOBED 13 CYLINDERS OF BREATHING AIR.
K. ERCS GRADED AREAS WHICH NEEDED TO BE ATTENDED TO.
I. ERCS DECONNED 4 LIGHT PLANTS AND HAVE PREPARED THEM FOR

DEMOBE.
J. SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY

MONITORING AND SITE ACTIVITY DOCUMENTATION.

III. FUTURE PLANS . '. - , ;
A. ERCS TO CONTINUE SOLIDIFICATION AND STOCKPILING OF OX

FOND if2 MATERIALS.
B. ERCS TO CONTINUE PUMPING WATER FROM OX PONDS *1 AND #2

INTO DROP BOX #3, AS NEEDED.
C. ERCS WILL DEMOBE TRACKLOADER TOMORROW.
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